EPOCA

WP 15: Data management

Deliverables (first 18 months):
- D15.1: Data and information management implementation plan (short/long term) and data policy available after initial discussion during kick-off meeting (Month 3; R, PU)
Done. The data management plan and data sharing policy were worked out during the project planning phase and are included in the Annex 1 document (p 25ff).

- D15.2: First version of EPOCA data portal (Month 6; O, PP)
Observations: responsible S. Pesant and A.-M. Nisumaa
Models: responsible P. Brockmann, L. Bopp
- D15.3: Priority list of datasets to be eventually available (Month 8; R, PU)
Observations: responsible S. Pesant and A.-M. Nisumaa
Models: responsible P. Brockmann, L. Bopp
A catalog of available simulations (model output either in the model database or with the PI) will be made available (R. Schlitzer together with WP10)

- D15.4: Databases of observational data; databases of selected model data (month 12, continuously updated thereafter; O, PP)
Observations: responsible S. Pesant and A.-M. Nisumaa
Models: responsible P. Brockmann, L. Bopp
